

Project Manufacturing

Accounting and operations unified at last

Engineering to Order

Track your project from concept to product delivery



**ARE YOU AN
ENGINEER TO ORDER (ETO)
OR MADE TO ORDER (MTO)
MANUFACTURER?**

Take this quiz to find out:

1. Is each production run different or a variation of previous product?
2. Is the client involved in the design process?
3. Can your projects take 3 months or more to complete?
4. Do product changes occur during project execution?
5. Does each project have specific purchasing requirements?
6. Do your projects require complex procurement planning and delivery management?
7. Is labour a large component of the project's management and costs?
8. Do you need to carefully monitor progress for budget and billing considerations?

If you answered **yes** to one or more of these questions, then ETO software is what you need.

The competitive nature of today's complex and dynamic ETO environment does not allow you the luxury of guesstimating costs or tracking progress using a multitude of individual spreadsheets.

Missed estimates or delivery dates cost money and opportunities which is why you need tools that can provide the precise information you need to keep you profitable and your client satisfied.

While improperly estimating projects or progress can cost you money and opportunities, long billing cycles are an even bigger problem. Waiting for people to report their hours, calculate costs, assess work in process, and finally report them, creates significant billing delays. In many cases you end up financing your client's job, which is not a position you want to be in.


Finally, the sheer administrative manpower required to track a project adds significant costs

that must be passed on, potentially pricing you out of the market.

How do you avoid these traps and sharpen your competitive edge? The answer is ETO Project Suite, a fully integrated management system that allows you to plan, execute, and manage your project from the first estimate to its final delivery.

Unlike traditional serial manufacturing software, our ETO suite provides flexible systems that can track and measure dynamic engineering and manufacturing processes **as they happen**, enabling you to make immediate course corrections that will keep your project on track and on budget.

The ETO Project Suite is fully integrated with the popular Microsoft Dynamics GP business management system giving you an affordable and reliable end to end management system that both accounting and operations can trust.






ETO Project Suite is fully integrated with the popular Microsoft Dynamics GP business management system giving you an affordable and reliable end to end management system that both accounting and operations can trust.

JOVACO, THE PROJECT PEOPLE!

- Powerful estimating tools produce accurate and customizable estimates
- Estimate to order conversion functionality saves time and guarantees accuracy
- Real time collaboration and planning
- Detailed scheduling allows you to designate resources individually, by division, department, etc.
- Full procurement cycle management
- Full work in process tracking
- Flexible bill of materials management and cost change flow through
- Web based time and expense entry
- Flexible project billing rules
- Extensive reporting
- Fully integrated into Microsoft Dynamics GP for end to end management



Contact us or register for a seminar today!

Empowering you to run your **business** with MS Dynamics

6555 E. Metropolitan Blvd. #302
 Montreal (Quebec) H1P 3H3
 1-888-988-3535 / 514-323-3535
 solutions@jovaco.com
 www.jovaco.com

JOVACO Solutions

Microsoft
GOLD CERTIFIED
 Partner

